
BUILDING STRONG® 

Lqnusujo 

 

 

September 2012 

1 

Fargo-Moorhead Metropolitan Flood Risk 

Management Project 

US Army Corps of Engineers 

BUILDING STRONG® 

 

Flood Diversion Board of Authority meeting 

July 10, 2014 

Fargo-Moorhead Metropolitan Flood Risk 

Management Project 



BUILDING STRONG® 

 

 

 Monthly Update 

 

 Maple River Physical Model 

 

 Cemetery Study 
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Fargo-Moorhead - 2009 

Presentation Outline 



BUILDING STRONG® 

Corps Monthly Update 
 Maple River Aqueduct Physical Modeling 

continues 

 

 Oxbow/Hickson/Bakke Levee design continues 

 

 Design continues on Wild Rice Dam fish passage 

structure removal 

 

 Assisting with In-Town Levee design 

 

 Continuing design of Reach 5 

 

 Cemetery Study 

 

 Continued coordination with MnDNR for their EIS 

process 
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BUILDING STRONG® 

Maple River Aqueduct 
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 Work continues on the model 

 Open House: July 24, 2014  

  All are invited 

 

 
 

 

 

Ice Study 

 Across aqueduct structure 

  

 
 

 

 



BUILDING STRONG® 

Cemetery Study 
 Impacted Sites - Staging Area 

 Clara (Clay County) 

 Comstock (Clay County) 

 Hemnes (Richland County) 

 Hoff (Clay County) 

 Lower Wild Rice and Red River (LWRRR) 

(Cass Co.) 

 North Pleasant (Cass Co.) 

 Roen Family (Clay Co.) 

 Additional-depth impacts range between 0.3 ft. 

and 8.3 ft. 

 

 Impacted Sites – Upstream 
 South Pleasant 

 South Pleasant Church 

 Wolverton-Salem Lutheran 

 Eagle Valley 

 Additional-depth impacts range between 0.1 ft. 

and 0.5 ft. 
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BUILDING STRONG® 

Cemetery Study 

 Study is available to the public on 

www.fmdiversion.com 

 Presents impacts to sites 

 Potential effects of flooding 

 Potential mitigation options 

 

 Letters were sent to impacted and 

non-impacted sites. 

 Also posted on fmdiversion.com 

 

 

 Next Steps 

 Additional site visits 

 Work with impacted sites 

 Develop a Mitigation Plan 
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BUILDING STRONG® 

Project Path Forward  

 Continue to support MN EIS process 

 

 Continue to develop and review design products 
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BUILDING STRONG® 

Next 

 

 Administrative/Legal update 

 Technical update 
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